


Monthly Newsletters

JANUARY 2020



NSTU

In the Laboratory (Room 415) the lab equipment for training of MS students has been installed. Developed hardware of the e-learning system (home page of the web-portal) has been developed. Quality Manual is under development. 3 textbooks (teaching materials) in English has been developed and prepared for download.





Monthly Newsletters

JANUARY 2020

NSTU

The procedure of the selection of the teachers to be training at RTU and at TUC in spring is ongoing. The procedure of the selection of the MS students to be sent to TUC in spring is ongoing.



SSTU

Project's team is working on the development of the 3 textbooks (teaching materials) in English (Neurorecognition, Effective Algorithms, Mobile Networks).

The procedure of the selection of the teachers to be training at RTU and at TUC in spring is ongoing. The procedure of the selection of the MS students to be sent to TUC in spring has been done. Mr. Yury Konyaev-Gurchenko, Mr. Jlia Ageev, Ms. Aigul Uteshkalieva were selected for the pilot training. They are collecting the necessary documents for the application to TUC and have active English learning course at the moment.

There was prepared the bilateral cooperation agreement between SSTU-TUC, it was signed by SSTU and is waiting for the signing by TUC.

21 of January Master-Class for the teachers of the department "Applied Information Technologies" was held.



ENU

December 23, 2019

- 23 of December 2019 was held a training seminar about master educational program “Smart City technologies” for 20 teachers of the Computer Science Department.






ENU

JANUARY 9,14

- 9 of January 2020 was the master class on the discipline "Internet of things" among teachers of the Faculty of Information Technology.



- 14 of January 2020 was the meeting with the team of the project. At this meeting there was discussed the plan for 2020. The main work on the project was clarified and tasks were set for the team.

Monthly Newsletters

JANUARY 2020




TUC

MoU format is fixed by CUT and SSTU; Incoming students issues are discussing; preparing to next training at CUT.

Activities:

- MoU between SSTU and CUT is proofed by both side. Expecting signed MoU from SSTU by post;
- Discussions running by emails between SSTU and CUT international offices about incoming students;
- OPAL course which established by CUT and offered to use for online management of project was officially rejected by the coordinator.
- The CUT received complete project's agreement from coordinator and this document is now under review of Rectors' office. Not yet signed up Rector that document.
- Actively discussing with administration staffs about double degree program, working on document for QA.
- Preparing Teacher training event for November at TUC.



MUST

Coordinator prof. Narantsetseg from MUST had meeting with teachers to select for the “PC teachers training abroad (3.2)” activity. Teacher’s English abilities and professional demands for the project was highly acceptable during the selection procedure. Also, prof. Narantsetseg explained further cooperation with teachers and duties they need to implement after they came back from Erasmus program activities.

